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SUBJEZCT: Menard Avenue Drum Site
POLREP NO. 4 and Final
BACKGROUND:
SITE NO: IR
D.0O. NO: 7460~-05-171
RESPONSE AUTHORITY: CERCIA
NPL STATUS: Nct on NPL
START DATE: January 17, 1991
COMPLETION DATE: July 11, 1991

SITE STATUS: Scope of werk completed

SITUATION:

An abandon semi-trailer located at 5010 S. Menard Ave.,
Stickney Township, Illincis. The area is a mix of indust
and residential, with homes located within 500 feet of th
trailer. The trailer has been on the street since August
of 1989.
drums were in the trailer,
not identify the materials as hazardous waste and prohibi
the State from expending additional funds. ©No action

occurred until December 14, 1990, when a fire was started
the rear of the trailer.

result of the fire prompted a letter to the Regio

Administrator from Congressman Lipinski's office, request

Agency action.

ACTIONS TAKEN:

OHM ran compatibility testing on all drum samples to

determine the feasibility of ©bulking the wastes

stabilization.

All wasztes were identified as compatibis for bulking.

Bench =:-ale compositing and stabilization was ccnducted

to cctain a representative sanple for dispcsal acceptanc
characteristi
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The initial inspection by IEPA indicated that 76
samples from the end drums did
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and deternined to b2 a2 non-hacardous waste, WnRiTh w23
irtiztal feor dispesal a2k CID Landfill!, in Chicago, Illinois.
ints rzll-cfs and stabiliczed witn

s were emptied
tland Cement.

Stakilized waste, PPE, and crushed drums were transgorted

tc the landfill for dispcsal.
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Submission of the 0OSC Report will occur by January 1, 1992.

RESULTS ACHIEVED:

The cobjectives stated in the Action Memorandum have been
achieved, all drums were returned to the manufacturer or
disposed of by U.S. EPA. The empty trailer was removed
by the Cook County Sheriff Department.

WASTE DISPOSAL SUMMARY:

WASTE MEDIUM VOL. DATE MANIFEST DISP.
Non-hazardous solid l2cy 6/29/91 3366994 CID
Non-hazardous solid 20cy 7/10/91 3207172 CID
Non-hazardous solid 3cy 7/10/91 3504137 CID
Non-hazardous solid 7¢cy 7/11/91 3504138 CID

COST INFORMATION:

Cleanup Contractor
TAT
EPA

TOTAL
Project
Project

Ceiling
Funds Remaining

Cost To Date

$ 34,643,

6,198

4,200.

S 45,042.

72,700

38%

63
.72
00

35
.00



